
Brevard County 
Save Our Indian River Lagoon Project Plan 

Citizen Oversight Committee 
July 16, 2021 – 8:30 to 11:30 am 

Brevard County Government Center 
2725 Judge Fran Jamieson Way 

 Building C, 3rd Floor, Florida Room 
Viera, Florida 32940 

I. Call to Order 
II. Roll Call 

III. Approval of the Agenda 
IV. Approval of Minutes 
V. Progress and Fiscal Reports  

a. Monthly Progress Report – Virginia Barker, Director 
b. Monthly Revenue Graph – Crystal Melton, Finance Manager  

VI. Other Reports and Special Presentations 
a. 2021 Audit Report – Jill Reyes and Laura Manlove, Directors at RSM US LPP 
b. Wastewater Asset Management Overview – Todd Swingle, P.E., Executive 

Director, Toho Water Authority 
c. City of Melbourne Baffle Box Program – Danielle Straub, P.E., Engineering 

Project Manager 
d. Project Video – Oak Point Package Plant Conversion to Central Sewer 
e. My Lagoon Story Video – David Sherrer 

VII. Old Business 
VIII. New Business 

a. 2022 Plan Update Schedule 
b. 2022 Cost Share Eligibility by Project Type 

IX. General Public Comments 
X. Final Comments by Chair and Committee Members 

XI. Adjournment 



Save Our Indian River Lagoon 
Citizen Oversight Committee Meeting Minutes 

May 21, 2021 – 8:30 a.m. 
2725 Judge Fran Jamieson Way, 

Building C, 3rd Floor, Florida Room and On-line Zoom Conference 
Viera, FL 32940 

Members Present: 

Expertise Member Present Alternate Present 
Science  Lorraine Koss Yes Charles Venuto Yes 
Technology Vinnie Taranto - Chair Yes David Sherrer Yes 
Education Stephany Eley – Vice Chair Yes Kimberly Newton Yes 
Finance Courtney Barker Yes Todd Swingle Yes 
Tourism David Lane  Yes Laurilee Thompson Yes 
Real Estate Susan Hodgers Yes Dennis Basile No 
Lagoon Advocacy John Windsor Yes Terry Casto Yes 

Staff Present: 
Virginia Barker, Brevard County Natural Resources Management Director 
Alex Esseesse, Assistant County Attorney 
Brandon Smith, Environmental Specialist 
Matt Badolato, Associate Environmental Specialist 
Terri Breeden, Associate Environmental Specialist 
Jenny Hansen, Associate Environmental Specialist 
Beb Sebastian, Associate Environmental Specialist 
Courtney Maier, Engineer I 
Walker Dawson, Engineer III 
Anthony Gubler, Environmental Specialist 
Crystal Melton, Department Finance Manager 
I. Call to Order 

II. Roll Call 

A quorum was established. 
Stephany Eley moved that the Committee accept the votes of any members not in the 
room and attending via zoom due to extenuating circumstances; Seconded by David 
Lane. Motion was unanimously approved. 
III. Approval of the Agenda 

John Windsor moved to approve the Agenda as written; Seconded by Courtney Barker. 
Motion was unanimously approved. 



Save Our Indian River Lagoon Citizen Oversight Committee Meeting 
MINUTES – May 21, 2021 

IV. Introduction of New Committee Members 

a. David Sherrer, Technology Alternate 
David Sherrer, newly appointed Technology Alternate of the Citizen Oversight 
Committee, introduced himself briefly to the committee. 

V. Approval of Minutes (March and April, 2021) 
John Windsor moved to approve the January 15, 2021, and April 16, 2021 minutes 
as written; Seconded by Stephany Eley. Motion was unanimously approved. 

VI. Progress and Fiscal Reports 
a. Monthly Progress Report – Virginia Barker, Director 
The Monthly Progress Report was given by Virginia Barker. 
Discussion ensued. The Committee’s questions were answered by Virginia Barker. 
b. Monthly Revenue Graph – Crystal Melton, Department Finance Manager 
Crystal Melton reported on the Monthly Revenue Graph and Quarterly Financial 
Statement. 
Discussion ensued. The Committee’s questions were answered by Crystal Melton 
and Virginia Barker. 
c. Quarterly Save Our Indian River Lagoon Finance & Project Performance 
Table Update – Crystal Melton, Department Finance Manager & Terri Breeden, 
Associate Environmental Specialist and Project Managers 
Terri Breeden and Project Managers gave an update on the revamped Quarterly 
Project Performance Table, Fiscal Year 20/21 Quarter 2. The update included: 1) 
Grass Clippings campaign, Fertilizer Education, and Septic Public Education 
updates by Brandon Smith; 2) City of Melbourne Wastewater Treatment Facility 
Upgrades for reclaimed water, Palm Bay Water Reclamation Facility project, 
Titusville Osprey Wastewater Facility upgrade, and the Ray Bullard Water 
Reclamation Facility, West Melbourne, by Terri Breeden; 3) Lateral Smoke Testing, 
Septic to Sewer, and Septic Quick Connects project updates by Anthony Gubler; 4) 
Municipality Septic to Sewer Projects and Merritt Island Redevelopment Agency 
Septic Phase Out Project updates by Terri Breeden; 5) Stormwater project(s) 
updates by Terri Breeden and Courtney Maier; and, 6) Muck Dredging Project(s), 
and Micco Septic to Sewer Conversion Project updates by Walker Dawson. 
Discussion ensued. The Committee’s questions were answered by Virginia Barker, 
Brandon Smith, Terri Breeden, Courtney Maier, Anthony Gubler and Walker 
Dawson. 

VII. Other Reports and Special Presentations 

a. Project Video – Draa Pond Floating Wetlands, City of Titusville 
The City of Titusville’s, Draa Pond Floating Wetlands Project, video was shown. 



Save Our Indian River Lagoon Citizen Oversight Committee Meeting 
MINUTES – May 21, 2021 

Discussion ensued. The Committee’s questions were answered by Virginia Barker 
and Brandon Smith. 
b. Drift Macroalgae in the Indian River Lagoon – Lauren Hall, Environmental 
Scientist, St. Johns River Water Management District 
Lauren Hall gave a power point presentation entitled: Drift Macroalgae in the Indian 
River Lagoon. Topics included: 1) Phytoplankton, Sea Grass Losses, and Drift 
Algae; 2) Transect Monitoring; 3) Fisheries Independent Monitoring; 4) Nova 
Southeastern University Hydroacoustic Monitoring; and, 5) Monitoring Results in 
Reaches 2 through 5. 
Discussion ensued. The Committee’s questions were answered by Lauren Hall. 
c. What is a Climate Ready Estuary – Randall W. Parkinson, Ph.D., P.G., 
RWParkinson Consulting, Inc. 
Dr. Parkinson gave a power point presentation entitled: What is a Climate Ready 
Estuary? Topics included: 1) Technical Report No. 003 – February 2021 – Indian 
River Lagoon: Climate Ready Estuary; 2) National Estuary Plan’s 10-Year 
Comprehensive Conservation and Management Plan for the Indian River Lagoon; 3) 
Analysis Focused on elements of the Vital Signs Wheel; 4) Climate Change 
Challenges; 5) Critical Categories and Vital Signs – Water Quality, Habitats, and 
Living Resources; 6) Climate Change Stressors and Levels of Risk; 7) Focus on 
Wastewater, Stormwater and Surface Water; 8) Climate Stressors – Precipitation, 
Storminess, and Sea-level rise; and, 9) Pollutant Reduction Benefits – Living 
Shorelines, Muck Removal, and Infrastructure. 
Discussion ensued. The Committee’s questions were answered by Dr. Parkinson. 

John Windsor moved to extend the meeting for 15 minutes; Seconded by David Lane. 
Motion was unanimously approved. 

d. An Introduction to ORCA’s One Health Fish Monitoring Citizen Science 
Project – Hannah Atsma, One Health Fish Monitoring Project Coordinator and 
Research Assistance, Ocean Research Conservation Association (ORCA). 
Hannah Atsma, gave a power point presentation entitled: An Introduction to ORCA’s 
One Health Fish Monitoring Citizen Science Project. Topics included; 1) ORCA’s 
Mission; 2) Innovative Technology, Applied Science Research, Education and 
Citizen Science; 2) One Health Fish Monitoring Project; 3) One Health concept; 4) 
Monitoring Fish for Microcystin, Mercury, Microplastics, PFAS and PFOS, Biotoxins, 
Pharmaceuticals & Controlled Substances and Toxoplasma gondii; and, 5) 
Preliminary Data; 6) Citizen Science - Ways to get involved and next steps. 
Discussion ensued. The Committee’s questions were answered by Hannah Atsma 
and Virginia Barker. 

XIII. Old Business 
None 



Save Our Indian River Lagoon Citizen Oversight Committee Meeting 
MINUTES – May 21, 2021 

IX. New Business 

a. 2021 Florida Legislative Session – Open Discussion 
Virginia Barker gave a brief update on the 2021 Florida Legislative Session. 

X. General Public Comment 

None. 
John Windsor moved to extend the meeting for 5 minutes; Seconded by Susan 
Hodgers. Motion was unanimously approved. 

XI. Final Comments by Chair and Committee Members 

Final Comments were heard. 

XII. Adjournment 



 
Save Our Indian River Lagoon Project Plan 

July 2021 Progress Report 
WORK COMPLETED THIS MONTH: 

• Revenues are nearly $2 million ahead of the forecast used for the 2021 Plan Update 
• South Beaches O Septic-to-Sewer –Design complete; In permitting 
• Micco Septic-to-Sewer – All necessary permits received, final bid documents under review 
• INRB Study – First quarterly sampling complete 
• Septic Upgrades – 4 reimbursements processed 
• Big Muddy Baffle Box – construction complete 
• Sunset Road/Serenity Park/Basin 26 and Johns Rd/Basin 62 – Bids have been awarded to Contractor 
• Eau Gallie Northeast Muck Project – Additional information submitted to regulatory agencies  
• Cocoa Beach Golf Muck Project – Additional vibracore field collection complete 
• Living Shoreline Performance - University of Central Florida conducted 3-month monitoring at Wexford 

and found a 92.5% increase in live oysters since May while 24-month monitoring at Marina Isles found 
an 18.6% decrease from December, though still 55.6% above original deployment density.  1-year 
monitoring at Fisherman’s Landing and Suntree Rotary Park found poor survival of spartina and 
mangroves, most likely due to shoreline erosion. 

• Derelict Vessels – 3 removed 
• Fiscal Year 2020 audit found revenue and expense accounting to be in full compliance, no exceptions 
• Video - Oak Point Package Plant to Central Sewer and David Sherrer’s My Lagoon Story complete 

WORK UNDERWAY THIS MONTH: 
• Brevard County Smoke Testing – expected to start this fall and finish in December; finalizing code 

enforcement mechanism 
• Beaches Leaking Sewer Laterals – 63 of 280 repairs complete; 10 reimbursements processed to date 
• Sylvan Estates Septic to Sewer –all homes connected to sewer; all septic abandoned, replacing sod 
• South Central C Septic-to-Sewer – bid price reduced with value engineering but still over budget 
• Sykes Creek T Septic-to-Sewer – awaiting approve from the Girl’s Scouts for property acquisition  
• Sykes Creek N Septic-to-Sewer –60% design underway 
• South Beaches P Septic-to-Sewer –corridor study complete; moving forward with preliminary design 
• Septic Upgrades – 75 in progress; 28 reimbursements completed 
• Grand Canal Muck Dredging – Approximately 87,000 cubic yards of muck dredged through May 
• Sykes Creek Phase I – Awaiting prequalification documents from contractor 
• Contracts - Melbourne Pennwood Septic to Sewer was executed, Oak Point Conversion to Sewer was 

amended to incorporate a grant, and Cocoa Beach Phase IIb Muck and Sherwood Park Stormwater 
improvements were extended 

• Videos Underway - Ray Bullard Stormwater Project, Jackson Court Stormwater Project, Convair Cove 
Low Impact Development and Susan Hodgers’ My Lagoon Story 

• Grants – Seeking Tourism + Lagoon, state Wastewater Improvements and state Innovative funds 
  



 
PRESENTATIONS THIS MONTH:  
May 26 – Thinking Bigger for Brevard – Virginia 
June 1 – Fly Fishing Club – Virginia 
June 29 – Marine Resources Council Social Marketing Collaboration – Becky Clarkson 
July 14 – Brevard Soil and Water Board Presentation – Brandon  
July 21 – Permitting Summer School - Virginia 
August 24 – Sewalls Point City Council - Virginia 

UPCOMING LAGOON SCIENCE FORUMS AND PUBLIC EVENTS: 
July 6 – Marine Resources Council Lunch and Learn Webinar: FIT Bottle Cap Water Filtration Project 
July 27 & 29 – Florida Fish and Wildlife Commission’s Aquatic Habitat Workshop 
August 3 – Marine Resources Council Lunch and Learn Webinar: Low Impact Development 
October 21-22 – Marine Resources Council Low Impact Development Conference 

UPCOMING VOLUNTEER PARTICIPATION OPPORTUNITIES: 
July 10 & 28 – Brevard Zoo Restore Our Shores Oyster Gardening Training Workshop 
July 11 – Keep Brevard Beautiful: Banana River/Kelly Park Cleanup – email Amanda Muzaurieta for details 
July 26 –Brevard Zoo Restore Our Shores Oyster Reef Build 
Brevard Zoo Restore Our Shores Clam Restoration Project seeking volunteers 
Rotary Park rain garden maintenance – Email Carlos Cuevas for opportunities  
Storm drain marking in Cocoa – Email Carlos Cuevas for opportunities 
Storm drain marking in Melbourne – Email Nicole Broquet for opportunities 
Merritt Island National Wildlife Refuge Trash Cleanups Tuesday & Saturdays – Email Micah Thomas 

WEBSITE AND SOCIAL MEDIA LINKS: 
Lagoon Loyal Outreach and Engagement Landing Page 
Save Our Indian River Lagoon Website  
Save Our Indian River Lagoon Facebook 
Save Our Indian River Lagoon Instagram 
Save Our Indian River Lagoon YouTube 

FUTURE TOPICS FOR SPECIAL PRESENTATIONS: 
1. Pollution and Algal Bloom Mapping via Satellite Imagery Interpretation 
2. Lagoon projects managed and funded by other agencies, entities or grant programs 
3. Low Impact Development/Resilience – Local examples, efforts and potential opportunities 
4. Wastewater Utility Asset Management Planning – Todd Swingle 
5. Re-use/Reclaimed Water – Nutrient Loading Impacts and Opportunities 
6. Surface Water Remediation – Phosphorus Free, S.W.I.G., D.T.G., Chemical Tech, HABITATS 
7. New Enhanced Ocean Inflow Research – Florida Tech Research Initiative 
8. Completed and Ongoing Muck Research – Florida Tech Research Initiative 
9. Indian River Lagoon Research News: TechCon, Shore, and Harbor Branch Symposium Highlights  
10. Water Technology Conference/Industry Day – Economic Development and National Estuary Program 
11. Lagoon Fish and Fisheries Research – Dr. Grant Gilmore 
12. Project Monitoring Results 

https://savetheirl.org/lunch-and-learn-webinars/
https://savetheirl.org/lunch-and-learn-webinars/
https://savetheirl.org/lunch-and-learn-webinars/
https://savetheirl.org/lunch-and-learn-webinars/
https://savetheirl.org/whats-new/lidcon/
https://restoreourshores.org/volunteer-we-need-you-2/
mailto:amanda.muzaurieta@keepbrevardbeautiful.org?subject=Post%20Holiday%20Cleanup
https://restoreourshores.org/volunteer-we-need-you-2/volunteer-sign-ups/?sheet_id=250&mc_cid=08c4878dd3&mc_eid=5794d92b24
https://restoreourshores.org/volunteer-we-need-you-2/volunteer-sign-ups/?sheet_id=244&mc_cid=08c4878dd3&mc_eid=5794d92b24
mailto:carlos.cuevas@brevardfl.gov
mailto:carlos.cuevas@brevardfl.gov
mailto:nicole@mrcirl.org
mailto:micah_thomas@fws.gov
https://lagoonloyal.com/
http://www.brevardfl.gov/SaveOurLagoon
https://www.facebook.com/BrevardCountySaveOurLagoon
https://www.instagram.com/saveourlagoon/
https://goo.gl/GBh6xU
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Save Our Indian River Lagoon Revenues Cumulative Graph  
Fiscal Year 16-17 to Current Fiscal Year 

* Economic and Demographic Research Data is sourced from Florida's Office of Economic & Demographic Research 
using their Estimation of Realized and Unrealized Tax Revenues Table 

- Projected and Actual Data is from Systems, Applications and Products program 
- EDR-Economic and Demographic Research Data, BOY-Beginning of Year, EOY-End of Year 
- For Screen Readers use the Save Our Indian River Lagoon Revenues Cumulative Chart Fiscal Year 16-17 to 

Current Fiscal Year Table 
- Updated the State EDR Beginning Of Year to match Actuals End Of Year to the prior Fiscal Years 
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Save Our Indian River Lagoon Revenues Cumulative Chart 
Fiscal Year 16-17 to Current Fiscal Year 

Economic and Demographic Research Data is sourced from Florida's Office of Economic & Demographic Research 
using their Estimation of Realized and Unrealized Tax Revenues Table 

- Projected and Actual Data is from Systems, Applications and Products program 
- EDR-Economic and Demographic Research Data, BOY-Beginning of Year, EOY-End of Year 
- For Screen Readers use the Save Our Indian River Lagoon Revenues Cumulative Chart Fiscal Year 16-17 to 

Current Fiscal Year Table 

Month 

State EDR 
2021 

Projection 
Straightlined 

* 

County’s 
2021 

Projection 
Actuals 2021 

State EDR 
2020 

Projection 
Straightlined * 

County’s 2020 
Projection Actuals 2020 

BOY $173,000,609 $173,000,609 $173,000,609 $126,164,500 $124,268,999 $126,164,500 
Oct $176,965,571 $176,986,181 $176,417,554 $130,453,168 $128,191,487 $129,590,162 
Nov $180,930,533 $180,971,752 $179,767,028 $134,741,836 $132,113,976 $133,089,868 
Dec $184,895,496 $184,957,324 $185,628,087 $139,030,504 $136,036,464 $138,551,296 
Jan $188,860,458 $188,942,896 $189,094,044 $143,319,172 $139,958,953 $142,014,229 
Feb $192,825,420 $192,928,467 $192,467,433 $147,607,840 $143,881,441 $145,518,464 
Mar $196,790,382 $196,914,039 $198,814,528 $151,896,508 $147,803,930 $150,424,958 
Apr $200,755,345 $200,899,611 $202,841,586 $156,185,176 $151,726,418 $153,099,730 
May $204,720,307 $204,885,183   $160,473,844 $155,648,907 $156,326,096 
Jun $208,685,269 $208,870,754   $164,762,512 $159,571,395 $161,413,353 
Jul $212,650,231 $212,856,326   $169,051,180 $163,493,884 $164,827,524 
Aug $216,615,194 $216,841,898   $173,339,848 $167,416,372 $167,886,836 
Sept $220,580,156 $220,827,470   $177,628,516 $171,338,861 $173,000,609 

 

 
Month Actuals 2019 Actuals 2018 Actuals 2017 

BOY $78,716,647 $32,072,164 zero 
Oct $81,926,390 $35,300,032 zero 
Nov $85,225,970 $38,647,632 zero 
Dec $90,640,944 $43,870,270 zero 
Jan $93,950,291 $47,150,412 $3,059,013 
Feb $97,296,142 $50,484,322 $6,217,230 
Mar $102,671,360 $55,782,660 $10,686,395 
Apr $106,219,161 $59,191,675 $13,941,510 
May $109,784,828 $62,444,639 $17,177,137 
Jun $114,720,850 $67,409,450 $21,754,009 
Jul $118,207,520 $70,776,206 $24,898,729 
Aug $121,640,336 $74,021,947 $27,890,034 
Sept $126,164,500 $78,716,647 $32,072,164 



 

Save Our Indian River Lagoon 
Citizen Oversight Committee 

July 16, 2021 
Agenda Item: 
VIII. a. New Business 

Title: 
Schedule for the Save Our Indian River Lagoon Project Plan 2022 Update 

Requested Action: 
Motion to accept the proposed schedule for developing the Save Our Indian River 
Lagoon Project Plan 2022 Update 

Summary Explanation and Background: 
Each year, the Save Our Indian River Lagoon Project Plan is updated. Annual updates 
allow new information, project opportunities and technologies to be considered and 
incorporated into the plan. 

The process begins by examining updated information on project costs and benefits and 
determining the cost per pound of nitrogen pollution load reduction that will be offered to 
recruit new project proposals. This decision is posted on the Save Our Lagoon website 
and shared with the community. 

New project proposals are submitted to county staff who review them for completeness 
and work with the applicants to resolve any issues. Summary tables are prepared and 
provided to the Citizen Oversight Committee and published on the website. The 
proposed schedule provides 3 weeks for county staff to review proposals, resolve 
questions and prepare summary tables and then 3 weeks for the Committee to review 
the proposals. 

Once the Committee makes recommendations on which proposed projects to include, 
the draft Plan Update is assembled for the Committee to review. The proposed 
schedule provides 4 weeks for county staff and its consultant to incorporate the 
Committee’s recommendations into the 2022 draft Plan Update and balance the 10-year 
costs with 10-year revenue projections. This draft update is posted on the website and 
brought to the Committee for review. After Committee changes are incorporated, the 
Committee’s recommended Plan Update must be posted and available for public review 
for a minimum of 15 days prior to the plan’s consideration by the County Commission. 



 

2022 Update of the Save Our Indian River Lagoon Project Plan 
Proposed Schedule 

Update Cost Share Eligibility 
7/9 Include updated cost share eligibility in Citizen Oversight Committee agenda 

packet 
7/16 Citizen Oversight Committee votes on cost-share eligibility for next grant 

cycle 
7/23 Post cost share eligibility and link to on-line funding applications 

Stakeholder Workshop 
7/27 Stakeholder workshop to discuss the cost share application process and 

Basin Management Action Plan credits 

Project Submittal and Reviews 
10/4 Applications due (About 2 months after application posted) 
10/29 Staff review completed, all revisions done, packet sent to Committee for 

review 
11/19 Citizen Oversight Committee review/recommendation for submitted projects  
12/17 Potential to cancel December meeting 

2022 Plan Update 
12/17 Draft 2022 Project Plan Update posted and sent to Citizen Oversight 

Committee 
1/21 Citizen Oversight Committee reviews/recommends 2022 Project Plan Update 
2/8 or 15  County Commission reviews/approves 2022 Project Plan Update 



 

Save Our Indian River Lagoon 
Citizen Oversight Committee 

July 16, 2021 
Agenda Item: 
VIII. b. New Business 

Title: 
Proposed cost share eligibility by project type for projects proposed for the 2022 Save 
Our Indian River Lagoon Project Plan Update 

Requested Action: 
Motion to recommend offering the proposed cost shares for recruiting project proposals 
for the 2022 Save Our Indian River Lagoon Project Plan Update 

Summary Explanation and Background: 
Draft cost shares are based on the average cost of each project type approved in the 
Save Our Indian River Lagoon Project Plan, as amended, with the following exceptions: 

• The maximum cost share for Septic System Removal by Sewer Extension reflects 
the Board of County Commissioner’s approved rate of up to $1500 per pound of 
nitrogen load reduction for septic to sewer projects.  

• Increasing the maximum cost share for septic upgrades to $1200 per pound of 
nitrogen load reduction will grow the number of sites eligible for the $18,000 cap. 

• The cost shares offered for Stormwater Treatment Projects reflect increasing actual 
project costs and further consider the average cost by project location as follows:  
$313 on the Mainland, $370 on Merritt Island and $446 on the Beaches. 
 

Project 
Category Project Type 

2021 Plan 
Estimated 

Total Project 
Costs 

2021 Plan 
Nitrogen 

Reductions 
(lbs/yr) 

2021 Plan 
Average 

Cost/Pound/Year  

2022 Proposed 
Maximum 

Cost/Pound/Year  

Reduce Treatment Plant Upgrades for Reclaimed Water $24,711,400 72,033 $343 $343 
Reduce Sewer Lateral Smoke Testing for Rehabilitation $1,580,000 6,196 $255 $255 
Reduce Rapid Infiltration Basin/Sprayfield Upgrades $6,660,414 49,136 $136 $136 
Reduce Septic System Removal by Sewer Extension $110,572,597 94,298 $1,173 $1500 
Reduce Septic System Removal by Sewer Connection $11,280,000 21,446 $487 $487 
Reduce Septic System Upgrades $29,351,854 38,108 $770 $1200 
Reduce Stormwater Projects  $48,107,860 277,534 $173 Average of $350 
Remove Muck Removal $108,229,911 207,990 $520 $520 
Remove Treatment of Muck Interstitial Water $46,945,641 481,059 $98 $98 
Restore Oyster Bars $9,887,876 24,921 $397 $397 
Restore Planted Shorelines $92,135 384 $240 $240 
Total Total $428,971,922 1,303,528 $329 (average) To be determined 
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